CONTI D: C20894

PCN: 20894- BI D

TIME ALLOW 12/14/201 FI XED COVPLETI ON DAl

CONTRACT DESCRI PTI ON:
R5 SEC 3 & 7 CHAIN STATI ONS

PRQIECT NO NHPP5502- 090

R5 SEC 3 & 7 CHAIN STATI ONS

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY

CHAFFEE
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO. 0004 PROG

COFRS REPORTI NG CATEGORY: 5

TIME CHARGED: 102.0 DAYS

PERCENT TI ME: 88. 70

SAGUACHE
OTHERS

PAY PERI OD ENDI NG

Page 1
ESTI MATE RUN 12/ 27/ 2018

14:53: 38

ORI G TI ME ALLOW 12/14/201 FI XED COVPLETI ON DAl

12/ 01/ 2018

DATE TI ME STARTED 08/22/2018
08/ 22/ 2018

5400 M. Meeker Rd. DATE LET 07/ 12/ 2018 DATE WORK BEGAN
Suite A DATE AWARDED 08/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2018 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/22/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,630, 530.54 PARTI Cl PATI NG $  1,188,101.68 $ 218, 117. 41
AWARD PRQIECT AM: $ 1,376,860.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 72.87% TOTAL EARNI NGS 1,188, 101. 68 218,117.41
FUNDS AVAI LABLE: $ 442,428.86 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1,188, 101. 68 218, 117. 41
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 652. 90 0.00
SECURI TI ES ENCUNBERED 0.00 0.00
NET EARNI NGS 1,167, 448. 78 218, 117. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,167, 448. 78 218, 117. 41
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DE s 218,117.41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20894-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: NHPP5502- 090 ESTI MATE NO 0004 14: 53: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0010 202-00220 *Rermoval of Asphalt Mat 494. 000 494. 000
SY 0. 000 0. 00
16. 00000 494. 000 7,904. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 240. 300 240. 300
Sy 0. 000 0. 00
13. 00000 240. 300 3,123.90
0020 202-00250 *Renpval of Pavenent Marking 3,489. 000 1, 635. 000
SF 0. 000 0. 00
6. 00000 1, 635. 000 9, 810. 00
0025 202-00710 *Renoval of Power Pole 10. 000 0. 000
EACH 4. 000 2,012.00
503. 00000 4.000 2,012.00
0030 202-00750 *Rermoval of Luminaire 10. 000 0. 000
EACH 4.000 264. 00
66. 00000 4. 000 264. 00
0035 202-01030 *Renpval of Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0. 00
0040 203-00010 *Unclassified Excavation (Conplete In Place) 1, 185. 000 1, 185. 000
cY 0. 000 0. 00
61. 00000 1, 185. 000 72,285.00
0045 203-01597  *Pot hol i ng 70. 000 45. 500
HOUR 16. 500 5,676. 00
344. 00000 62. 000 21, 328.00
0050 203-01622 Sweeping (Wth Pickup Broom 10. 000 5. 000
HOUR 2.500 405. 00
162. 00000 7.500 1,215.00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 45. 000
LF 0. 000 0. 00

5. 00000 45. 000 225.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinment (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
908. 000
LF
3. 00000
200. 000
LF
8. 00000
5. 000
EACH
460. 00000
5. 000
HOUR
61. 00000
5. 000
HOUR
155. 00000
0. 300
ACRE
6, 123. 00000
0. 300
ACRE
10, 740. 00000
0. 300
ACRE
3, 945. 00000
30. 000
LB
16. 00000
15. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

908. 000
0. 000
908. 000

104. 000
75. 000
179. 000

4.000
1. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0. 800
0. 000
0. 800

Page 3

ESTI MATE RUN 12/ 27/ 2018

600

460.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:53: 38

AMOUNT

2,724

1,432

2,300

1,606

5, 269

00

00

00

.00

.00

.00

.00

.00

.00

00

60



CONTI D

ROADWAY

CAT NO0200

0115 250- 00050

0120

250- 00120

0125

250- 00200

0130

250- 00210

0135

304- 02000

0140

304- 06000

0145

403- 00720

0150

409- 02015

0155

411-10216

0160

411- 10255

0165 503-00048

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

*Solid Waste Disposal

*Aggr egat e Base Course (Cl ass 2)

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Cover Coat Material

(Type I'l)

*Enul si fied Asphalt (CRS-2P)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
170. 00000
0. 000
EACH
374. 00000
0. 000
cy
226. 00000
0. 000
cy
91. 00000
804. 000
TON
52. 00000
1, 060. 000
TON
54. 00000
997. 000
TON
170. 00000
7, 859. 000
%
2. 00000
3, 930. 000
GAL
2. 82000
878. 000
GAL
5. 64000
32.000
LF

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 500
0. 000
18. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

511. 080
0. 000
511. 080

1,042. 740
0. 000
1,042.740

961. 200
0. 000
961. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000
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ESTI MATE RUN 12/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:53: 38

AMOUNT

3,145

26,576

56, 307

163, 404

48, 000

00

.00

.00

.00

16

96

00

.00

.00

.00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20894-BI D ESTI MATE RUN12/27/2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0004 14: 53: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 175. 000 175. 000
LF 0. 000 0. 00
60. 00000 175. 000 10, 500. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 776. 00000 2.000 7,552. 00
0180 607-11525  Fence (Plastic) 300. 000 50. 000
LF 250. 000 1, 250. 00
5. 00000 300. 000 1, 500. 00
0185 607-60625 *Road Closure Gate (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
5, 144. 00000 0. 000 0.00
0190 612-00001 Del i neator (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
37.00000 0. 000 0. 00
0200 613-00206 *2 Inch Electrical Conduit (Bored) 250. 000 248. 000
LF 0. 000 0. 00
54. 00000 248. 000 13, 392. 00
0205 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 604. 000 4, 684. 000
LF 920. 000 17,627. 20
19. 16000 5, 604. 000 107, 372. 64
0210 613-04130 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al
) LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0215 613-07023 *Pul | Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0. 00
1, 946. 00000 1.000 1, 946. 00
0220 613-07060  *Pull Box (18"x30"x18") Deep 42.000 34.000
EACH 8. 000 13, 920. 00

1, 740. 00000 42.000 73, 080. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0225 613-10000

0230

613-10000

0235

613- 10000

0240

613-10000

0245

613- 10000

0250

613-20100

0255

613- 20200

0260

613-40012

0265

613- 50150

0270

614- 00011

0275 614-10123

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Wring (Ml as Pass)

*Wring (Mnarch Pass East)

*Wring (Mnarch Pass West)

*Wring (Quray)

*Wring (WIf Creek Pass)

*Li ght

Standard (Install Only)

*Luminaire (Install

nly)

*Li ght

St andard Foundation Speci al

*Secondary Service Pedest al

Si gn Panel

(Class I)

*Variabl e Message Sign (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
13, 640. 00000
1. 000
LS
11, 521. 00000
1. 000
LS
16, 174. 00000
1. 000
LS
46, 628. 00000
1. 000
LS
6, 729. 00000
24.000
EACH
750. 00000
48. 000
EACH
280. 00000
24.000
EACH
2, 633. 00000
4. 000
EACH
5, 873. 00000
33.000
SF
56. 00000
1. 000
EACH

15, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

23.
23.

17.

33.
33.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
46.
46.

000
000

000

. 000
24.

000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUN 12/ 27/ 2018

- 13, 640.

11, 521.

17, 250.

12, 880.

18, 431.

1, 848.

00

00

.00

.00

.00

00

00

00

.00

00

.00

14:53: 38

AMOUNT

11, 521.

16, 174.

46, 628.

17, 250.

12, 880.

63, 192.

11, 746.

1, 848.

.00

00

00

00

.00

00

00

00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-32900

0285

614-86105

0290

625- 00000

0295

626- 00000

0300

626-01104

0305

627-00013

0310

627-01010

0315

627- 30405

0320

630- 00000

0325

630- 00007

0330 630-00012

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Monot ube Overhead Sign Cantilever (Install

Tel emetry (Field)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

nly)

1. 000

9, 760. 00000

1. 000

3, 229. 00000

1. 000

17, 900. 00000

1. 000
LS
239, 504. 08000

1. 000
LS
9, 261. 00000
124. 000
GAL
108. 00000
877.000
SF
17.00000
109. 000
SF
18. 00000
400. 000
HOUR
28.20000
42.000
DAY
164. 00000
150. 000
DAY

800. 00000

QrY TH'S PERI OD
QTY TO DATE

69.

30.
12.
42.

73.
32.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 950
. 000
. 950

. 475
. 000
. 475

. 750
. 200
. 950

000

. 000
69.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 250
. 000
. 250

000
000
000

500
500
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ESTI MATE RUN 12/ 27/ 2018

1,852

592.

1, 968

26, 000

.00

.00

.00

.00

20

.00

.00

.00

00

00

14:53: 38

AMOUNT

17, 005

113, 764

8, 797

7,452

8,523

6, 888

84, 800

.00

.00

00

44

95

00

.00

.00

45

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A 12. 000
EACH
23. 00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2,820. 00000
0350 630-80360 *Drum Channel i zi ng Device 37.000
EACH
23. 00000
0355 630-80380 *Traffic Cone 100. 000
EACH
1.13000
0360 700-70010 F/ A M nor Contract Revisions 72, 000. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Analysis) 5, 000. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 3, 000. 000
FA
1. 00000
0380 700-70082 F/ A Furnish & Install Electrical Service 9, 800. 000
FA
1. 00000
0385 700- 70380 F/ A Erosion Control 1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.500
2. 800
6. 300

12. 000
12. 300
24. 300

1. 000
0. 800
1.800

12. 000
21.300
33. 300

28. 000
22. 400
50. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 600. 620
0. 000
8, 600. 620

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 27/ 2018

64.

418.

2,256

489.

25.

00

.00

.00

.00

.00

.00

.00

14:53: 38

AMOUNT

144.

826.

5,076

765.

56.

8, 600

90

20

00

90

95

.00

.00

.00

.00

62

.00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20894-BI D ESTI MATE RUN12/27/2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0004 14: 53: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 630-80370 *Concrete Barrier (Temporary) CMO #2 1, 400. 000 0. 000
LF 1, 260. 000 55, 364. 40
43. 94000 1, 260. 000 55, 364. 40
0400 630-85010 *| nmpact Attenuator (Tenporary) CMO #2 8. 000 0. 000
EACH 7.200 28,173. 60
3, 913. 00000 7.200 28, 173. 60
0405 626-00100 Mobi i zation (W o Autopay) 1. 000 0. 000
LS 1. 000 4,500. 00
4,500. 00000 1. 000 4,500. 00

CAT 0200 CURRENT AMI $ 1,618,681.54$ 212,208.41$ 1,176, 252. 67
CAT NO0400 CE Bid Itens

0390 620-00020 Sanitary Facility 5.000 5. 000
EACH 0. 000 0. 00
1, 188. 00000 5. 000 5, 940. 00
0410 503-00310 *Crosshol e Sonic Logging Testing CMO #3 1. 000 0. 000
EACH 1. 000 5, 909. 00
5, 909. 00000 1. 000 5,909. 00
CAT 0400 CURRENT AMT $ 11,849.00 % 5,909.00 % 11, 849. 00

PRQJECT TOTAL CURRENT AMI $ 1, 630,530.54 % 218,117.41% 1, 188, 101. 67



